

Town of Old Saybrook Decentralized Wastewater Upgrade Program DRAFT - Focus Area Overall Schedule - Dated March 30, 2010

Group	Area	No. of Devel. Props.	Estim. No. of ATSS	2010				2011				2012				2013				2014				2015				2016				2017				2018			
				Wi	Sp	Su	Fa	Wi	Sp	Su	Fa	Wi	Sp	Su	Fa	Wi	Sp	Su	Fa	Wi	Sp	Su	Fa	Wi	Sp	Su	Fa	Wi	Sp	Su	Fa	Wi	Sp	Su	Fa				
PHASE 1																																							
1	Saybrook Acres	104	2	II	II	D	D	B	C	C	C																												
2	Saybrook Point	37	10					II	II	D	D	B	C	C	C																								
	Oyster River East	86	14			II	II	D	D	B	C	C	C	C																									
	Thompson	52	0					II	II	D	D	B	C	C	C																								
6A	Cornfield Park	98	0							II	II	D	D	B	C	C	C	C																					
	Total Phase 1	377	26																																				
LATER PHASES																																							
3	Plum Bank	77	59									II	II	D	D	D	B	C	C	C	C																		
	Great Hammock	79	38									II	II	D	D	D	B	C	C	C	C	C																	
	Indiantown	178	22							II	II	II	D	D	D	B	C	C	C	C																			
		334	119																																				
4	Chalker Beach	247	106									II	II	II	D	D	D	B	C	C	C	C	C	C															
	Meadowood	73	3									II	II	D	D	B	C	C	C	C																			
		320	109																																				
5	Cornfield Point	305	127													II	II	II	D	D	D	B	C	C	C	C	C												
6B	Saybrook Manor	240	85																	II	II	II	D	D	D	B	C	C	C	C	C								
	Ingham Hill	23	2																	II	II	II	D	D	B	C	C	C											
		263	87																																				
7	Maple Ave. North	197	6																	II	II	II	D	D	D	B	C	C	C	C	C								
	Fenwood	116	0																			II	II	D	D	D	B	C	C	C									
		313	6																																				

II = Initial Investigation
 D = Design
 B = Bidding
 C = Construction

NOTES: 1. Cornfield Park shifted from Group 6 to become part of Phase 1 as of March 30, 2010